
 

Invitation for Bids Number: 04-12 
 
 

 
Acknowledgment of Addenda 
 
The undersigned acknowledges receipt of the following addenda to the bidding 
document: 

 
THE COMPLETED ACKNOWLEDGEMENT OF ADDENDA FORM 
SHOULD BE RETURNED WITH BID RESPONSE PACKAGE: NOT 

SENT TO RIPTA SEPARATELY 
 
ADDENDUM NO. 1 DATED:  October 7, 2003 
 
 
NOTE: Failure to acknowledge receipt of all addenda may cause the bid to be 
considered non-responsive to the solicitation.  Acknowledged receipt of each 
addendum must be clearly established and included with the bid. 
 
             
Name of Bidder 
 
             
Street Address 
 
             
City, State, Zip 
 
             
Signature of Authorized Official 
 
    
Date 

 



 

 
Invitation for Bids Number  04-12 

 
 
Addendum No. 1 
Date:     October 7, 2003 
 
 
Attached please find the following documents: 
 

Minutes of Pre-Bid Meeting held on October 7, 2003. 
 
Revised drawing containing changes noted as Addendum One. 
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◊ 

◊ 

◊ 

◊ 

◊ 

◊ 

◊ 

 
The meeting came to order at 1:02p.m.  Michael J. McGrane, RIPTA 

Contract Manager welcomed all those present.  Mr. McGrane introduced RIPTA 
Personnel present.   Please refer to the attached Sign-in Sheet for a list of 
attendees.  Mr. McGrane gave a brief background of the specifications for the Bid 
Package and the purpose of this meeting.  Mr. McGrane asked those present to 
identify themselves when asking questions.  Following is a summary of the 
meeting. 

 
Michael McGrane cautioned prospective bidders to be diligent when 

completing the required forms, to pay attention to the details such as the required 
number of copies needed. Vendors need only to submit the required forms listed 
in the Bid Package on page 46.  Vendors having difficulty completing the 
required forms are encouraged to contact the Michael McGrane for guidance.  
Mr. McGrane turned the meeting over to Mr. Frank Lombardi, Chief Special 
Projects Engineer who took this opportunity to remind prospective bidders of the 
following items of note: 

Contractor must submit a ‘Sequence of Construction’ to the owner 
prior to commencement of construction. 
Any deviation from this sequence must be in writing. Additionally, 
all inquiries/requests for verification and/or deviations from the 
specifications must also be in writing. 
Start of construction, in consideration of the weather, can begin 
immediately following submittal of Sequence of Construction.  The 
duration of the contract is 45 calendar days after which time, 
barring justifiable extensions, penalties will be accessed. 
There will be a Pre-Construction meeting as soon as the contract is 
signed again taking into consideration the time of the year and the 
unforeseeable weather the project will move forward expeditiously. 
RIPTA will vacate the area upon signing of the contract.  The 
contractor will coordinate all construction so as to keep bus service 
interruptions at a minimum. 
Contractor will abide by all State and Local codes and be 
responsible for obtaining the necessary permits. 
It will also be the full responsibility of the contractor to notify Dig-
Safe for clarification of utility locations in the area of the project. 
Most importantly, the contractor will complete the project in 
accordance with the Rhode Island Department of Transportation 
Standard Specifications for all material. 

◊ 

◊ 

◊ 

It will be the responsibility of the contractor for all testing and 
inspection of all material and its actual installation. 
The contractor must submit to the owner the asphalt formula mix 
and the concrete formula mix that is to be implemented. 
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◊ 

◊ 

◊ 

◊ 

The Sampling and Testing will be in accordance with RIDOT project 
schedule for Sampling, Testing and Certification of Materials and/or 
as modified in the specifications. 
The Concrete Curing Plan for compression strength must be a 
minimum of seven (7) days or a maximum of fourteen (14) days, 
however 80% compression is desirable.  The issue must be 
addressed along with the concrete formula mix.  All the necessary 
cylinders must be taken and broken accordingly with every attempt 
to abide by maximum compression strength requirements. 
As to the setting of the #4 rebar’s, they must be set three (3”) 
inches from the top of the concrete finish grade. 
DBE goal 10%. 

 
 

 The meeting was opened to questions from the various participants: 
 
Mr. Rocco Ciolfo of Hartford Paving raised the following questions: 
 

 Could the reinforcing bar be place on concrete blocks to insure 
correct height? 

 
Mr. Frank Lombardi of RIPTA:  No, the installation must follow Rhode Island 
Department of Transportation Specifications. 
 

 How many test samples must be taken, What method is to be used. 
 
Mr. Frank Lombardi of RIPTA:  The testing procedures and frequency must 
follow Rhode Island Department of Transportation Protocols.  The Contractor is 
responsible for insuring the testing is done in accordance with the RIDOT 
protocols. 
 

 Is RIPTA planning on using an on-site inspector for this project? 
 
Mr. Frank Lombardi of RIPTA:  Yes, I will be the on-site inspector. 
 

 Do you foresee any water problems at this location? 
 
Mr. Frank Lombardi of RIPTA:  No, I believe the water table is approximately 
seven feet. 
 

 Is it permissible to leave a space between the new curb and the 
existing concrete island? 
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Mr. Frank Lombardi of RIPTA:  No, the transition must be smooth. 
 

 What areas are to be landscaped? 
  

Mr. David Bennett of Cataldo Associates:  Only the areas that are disturbed 
during construction. 
 
Mr. David Lucena of Lucena Brothers Inc. raised the following questions. 
 

 Are the existing concrete islands being removed? 
 
Mr. David Bennett of Cataldo Associates:  No, they are to remain in place. The 
curbs adjacent to the concrete islands must be replaced 
 

 It may be difficult to replace these curbs adjacent to the islands to 
insure that the islands do not settle during construction. 

 
Mr. David Bennett of Cataldo Associates:  Please refer to note three on the 
drawing, the intent of this project is not to disturb the island. 
 
Have you considered saw cutting the concrete island to form a straight joint? 
 
Mr. David Bennett of Cataldo Associates:    The issue of the island and the 
curbing will be addressed through an addendum to the issued shortly. 
 

 Are those bollards designated on the island? 
 
Mr. David Bennett of Cataldo Associates:  No, they are supports for a canopy 
on the island.  The canopy is approximately 12-14 feet high, it should not 
interfere with work on the site. 
 

 Where can I find the page to submit the bid price? 
 
Michael McGrane, RIPTA :  It can be found on page 106. 
 
Michael McGrane reminded those present that this is a prevailing wage job and 
RIPTA will need all the necessary payroll reports.  The Authority also reserves 
the right to verify wages paid to employees on this project. 
 
Michael McGrane thank all those present for attending the pre-bid meeting. 
There being no further business, the meeting adjourned at 1:35 p.m. 
 
Respectfully submitted  Michael J. McGrane, Contracts Manager. 
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